

TraCS Project Updates

Sonia Abeyta- NM Department of Public Safety

KariAnn Blea - NM Department of Transportation

Brian Bullard - Sensible IT Solutions

TraCS Projects:

<p>Magistrate Court interface with TraCS</p>	<p>e-citation project for all Magistrate Courts to receive electronic citations from TraCS. Phase I - field data will be submitted electronically to the AOC Odyssey system. (Completed) Phase II - Image of citation will be submitted electronically to the AOC Odyssey system. - (Completed) Phase III - NTC will be submitted electronically to the AOC Odyssey system. (Completed) Phase IV - external LEA's will submit UTC's electronically to the AOC Odyssey system. - Rio Arriba SO is our pilot agency. Go live ETA Q4 2021</p>
<p>Driver/Vehicle Examination Report Form (DVER) Formerly known as the VSIS Form</p> <p>NMSP/CVE will be one of the first in the Nation's to get this completed.</p>	<p>Phase I: The NM Driver/Vehicle Examination Report (DVER) is used for CVE officers to complete CMV inspections and electronically submit the data to the Federal SAFETYNET database. (Completed) Phase II: Working with TEG vendor to provide an interface between TraCS and SAFER for CMV inspection and crash reports to be submitted electronically to their database. (Completed) Phase III: FMCSA GEIR Database Queries Phase IV: Update CVE Roadside Violations</p>
<p>MVD PA Interface</p>	<p>MVD will create an interface to TraCS to push all PA citations electronically to the MVD Tapestry system. (via web service at MVD) (Completed)</p>
<p>APD multilingual UTC</p>	<p>Phase I - APD has requested to include multilingual UTC in TraCS. (Completed) Phase II - APD has requested to add Navajo translation to UTC in TraCS. Currently waiting on translation from APD, ETA Q1 2022</p>
<p>NMSP Mark43 RMS Project</p>	<p>Phase I - Turn on NMSP RMS feature in TraCS. (Completed) Phase II - NMSP has agreed to share data using new CAD/RMS program by Mark43. Once the contract is signed by Mark43, we will work with the vendor to determine interface requirements to/from CAD/RMS. ETA for completion Q2 2023</p>

TraCS Projects:

NMSP GPS TraCS Project	Phase I: Automatically upload GPS data to TraCS for UTC. (Completed) Phase II: Automatically upload GPS data for new DVER form as well as NMDWI form. (Completed)
NMSP Data transfer from TraCS to UNM EDAC	Automatically transfer UTC/DWI/UCR data fields to UNM EDAC on a weekly basis. Earth Data Analysis Center (Completed)
APD onboard to DPS TraCS Model	APD servers will be migrated to the new DPS APD servers for TraCS. Brian is working through an issue with the Location Migration Tool. Working with DPS Server team to setup a SFTP server to troubleshoot issue and send files to TEG. ETA for completion Q2 2022
NIBRS	Working with Sensible IT Solutions to configure the new NIBRS form in TraCS as well as develop an interface to upload the data elements from TraCS to the DPS NIBRS solution. ETA for completion Q4 2021.
LEA RMS Project	All TraCS agencies have the RMS feature within their agency. The next step is to setup sharing between agencies who have opted into the RMS project. ETA for this is Q2 2022.

TraCS Support:

Continuously onboard new TraCS agencies

TraCS continues to onboard new agencies. Agencies scheduled to onboard:

- Isleta Tribal PD
- UNM PD
- Taos County SO
- Santa Fe County SO
- NM State Parks
- Moriarty PD
- TorC PD
- Ruidoso Downs PD

Provide training to law enforcement agencies throughout the state.

During the COVID pandemic, the TraCS team has continued to provide remote trainings to law enforcement agencies throughout the state. During FY21, sixty-four (64) remote trainings were provided to agencies.

Provide technical support to TraCS agencies throughout the state. DPS launched a new helpdesk application in February 2021. Since go live, TraCS has received 735 helpdesk tickets between the 2 support technicians.

